RA Settling Defendants Constru!tion Schedule - Albion Sheridan Township Landfill

Start 1999
Task Name End Date

Date Mar Apr May Jun Jul Aug Sep Oct
Group Notice to proceed 99/03/15  |99/03/15 Ya
Sample new monitoring wells 99/04/02 99/04/02 —
Subcontractor Plan Modification 99/03/15 99/04/02 |
Notice to Group Contractor 99/04/02 99/04/02 t
Site Preparation 99/04/02 99/04/21 . 3

- Mobilization 99/04/22 99/04/22

Stripping and Grubbing 99/04/22 99/05/07 —3
Waste Consolidation 99/05/03 99/06/11 1
Rough Grading 99/06/07 99/06/25 —1
Passive Gas Vent Trenches 99/06/14 99/07/02 3
Foundation Layer 99/06/28 99/07/09 3
Install 40 Mil FML Liner 99/07/12 99/08/16 /41
Drainage Net -~ 199/07/19 99/08/16 /4
Cover Soil layer 99/08/09 99/09/07 —  +——
Subsurface Drainage 99/08/02 99/08/13 ¢
Stormwater Berms and Shoots 99/08/16 99/08/27 1
Topsoil/Seeding 99/08/30 99/09/13 ——
Access Road Construction 99/09/13 99/09/15 Ob——-
Infiltration Basin Slope 99/08/23 99/08/27 [
Perimeter Fence 99/09/13 99/09/15 00—
Prefinal Ihspection 99/09/07 99/09/07 A———
Prefinal Inspection Report 99/09/07 99/09/17 I
Final Inspection 99/09/30 99/09/30 A—
Final Construction Repdrt 99/09/30 99/10/19 I
Completion 99/10/20 99/10/20 A

Updated by Jon Peterson on: 99/03/22
Page 1
NOTE: BOLD/ITALLICS TASK END DATES ARE MAJOR MILESTONES
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FAX

To: - Deepak L. Bhojwani
Fax #: (847) 918-4055
Subject:  albion schedule

Date: March 26, 1999
Pages: 2, including this cover sheet.
COMMENTS:

From thé desk of...

' - Jon Peterson
Remedial Project Manager (RPM)
USEPA SR-6J

77 West Jackson

Chicago, IL 60604

312-353-1264
Fax: 312-353-4509






